

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

West Godavari District –PMGSY Phase-VI – “Road from EJ road Koppulavarigudem in West Godavari District” – Revised Administrative Sanction along with Price Escalation Charges etc.,- Permission -Accorded-Orders-Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 735

Dated:22-5-2010.

Read the following:-

- 1) G.O. Rt. No. 173, PR&RD(PROGS.II)Department, Dated: 28.4.2007.
- 2) Govt. Memo No. 9614/Progs.II(2)/2008, PR&RD(PROGS.II)Department Dated:14.10.2008(issued with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No. 22193/314/Expr.PR&RD/08, Dated: 4.9.2008.
- 3) From the Engineer-In-Chief , PR, PMGSY, Hyderabad, Lr. No. W10/DEE-II/WG/AP VI AP VI-2210/07, Dated:8.4.2010.

<<>>

**ORDER:**

In the reference 1<sup>st</sup> read above, Administrative Sanction was accorded for Rs.61.26 Lakhs in the Package No. AP VI 1103 for the “Road from EJ road Koppulavarigudem in West Godavari District” under PMGSY in Phase VI.

2. In the reference 2<sup>nd</sup> read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance (Expr.PR&RD) Department, vide their U.O. No. 22193/314/ Expr.PR&RD/08, Dt: 4.9.2008.

3. In the reference 3<sup>rd</sup> read above, the Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad has requested for according Revised Administrative Sanction for Rs. 66.10 Lakhs, as against the Original Administrative Sanction of Rs. 61.26 Lakhs, for the work “EJ road Koppulavarigudem in West Godavari District” due to tender premium, price escalation charges and deviated items.

4. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs. 66.10 Lakhs, as against the Original Administrative Sanction of Rs. 61.26 Lakhs, for the work “EJ road Koppulavarigudem in West Godavari District” due to price escalation and additional required items of Rs.4.84 Lakhs. The additionality i.e. tender premium, price escalation and deviated items has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

Original Administrative Sanction cost of above work Rs. 61.26 lakhs

**Now RAS required as follows:**

- |  |                |
|--|----------------|
| a) Amount chargeable from PMGSY Ph.VI          | Rs.61.26 lakhs |
| b) Amount chargeable from State Govt. share    |                |
| Towards price escalation & addl.required items | Rs. 4.84 lakhs |

**Total Revised Administrative Sanction required (a+b) Rs. 66.10 lakhs**

5. The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-In-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, West Godavari District.

The District Treasury Officer, West Godavari District.

The Accountant General, A.P., Hyderabad.

Copy to:

O.S.D. to Minister (Panchayat Raj)/PS to Special Chief Secy to Govt(PR).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER